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Paso Robles Groundwater Basin  

Analysis of Groundwater Elevation Management Strategies 

San Luis Obispo County, California 

 

 

The attached schedule provides the duration of each task and subtask through duration of the 

project.  The following assumptions were used in developing the schedule so that it is 

representative of the actual duration of the project.   The schedule was developed based on 

experience with other groundwater modeling projects and completing similar projects in the Paso 

Robles Groundwater Basin (Paso Robles Groundwater Banking Feasibility Study, 2007). The 

assumptions and considerations are: 

• A start date of April 1, 2013. 

• The 15-month project duration is intended to provide enough time to complete the 

technical analysis.  

• There are no permitting or CEQA requirements, and no land owner access is needed for this 

project because it is a groundwater modeling project.   

• Five Steering Committee meetings are included in the project schedule at key times both to 

provide review of completed tasks (documented in the Technical Memoranda), and to 

receive input on the next tasks to be undertaken.  

• The anticipated project completion date is June 30, 2014. 

The San Luis Obispo County Flood Control and Water Conservation District and the Steering 

Committee are ready to proceed with the project as soon as the grant funding becomes available.   

 

 




